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Radiological Scanning of Various Areas — Part |
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Changes to Radiological Survey Report Deliverables

NAVFAC

Modification to Contract was Awarded
*Original Scope: Single report with all three project area

*Revised Scope: Three separate reports will be produced:
—Building 3 Final Status Survey Report

—IR Site 32 Final Status Survey Report
» Requires Additional Data Collection

—Selected Wastewater Lines Survey Report
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IR Site 32A Final Status Survey Report

*Elevated alpha activity was identified on the upper wall surfaces
of the holding tanks

—Composite concrete sample was inconclusive

eFurther investigation of these areas will be performed

—Alpha/beta scan of the tank surfaces will be performed to
determine the presence of elevated alpha activity

—27 systematic statics will be taken within each holding tank
—Discrete concrete samples will be taken from the holding tank
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Draft Survey Report Schedule

Schedule

Draft Building 3 FSS Report August 10, 2015
Draft Site 32 FSS Report November 16, 2015
Draft Selected Storm Water Survey September 17, 2015
Report
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Radiological Scanning of Various Areas — Part Il EE

*Five (5) Project Areas:
—T1 Northeast Corner
IR Site 24 Areas - —IR Site 30 and Related Areas

foaniie —IR Site 24 Areas — Lot 69 and
Building 342

—IR Site 20

\-\\ [Selected Storm and § /
Wastewater S Lines /
Area 7 (Soil) - / | d S d
“\\\ —Selected Storm an
i
2 , BN :
2 I\ [ = Wastewater Sewer Lines
- \ / Raference
?:_‘_. : / j Area 9 (Asphalt)
\ A
T\ Z
\ S
\\\ - =
\\. \t
"\I I"-. LS. DEPARTMENT OF THE NAVY
TREASURE ISLAND )it % @ B e AR
YERBA BUENA ISLAND __.':l \ \
% s FIGURE 1
) 00 1,600 / e SITE LOCATION MAP
# 1/ e RADIOLOGICAL INVESTIGATIONS AT VARIOUS AREAS
g NAVAL STATION TREASURE ISLAND

BRAC Program Management Office 7/15/2015



Tl Northeast Corner

Survey Unit 3 (8481 Exterion e
4 Q\S‘ : Status as of 7/13/2015

. Swipe/Soil | Remediation
Surface Scans Samples Required
SU Material | (% Complete) | (% Complete) (Yes/No)
Soil 0% 0%
- Building
2 interior 15% 0%
- Building
3 exterior 0% 0%
Asphalt 90% 0%
Asphalt 90% 0%
n Asphalt 90% 0%
- Asphalt 90% 0%
n Asphalt 90% 0%
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IR Site 30/30N/30S

Asphalt/Soil 100%

Asphalt/Soil 100%
Asphalt/Soil 100%
Asphalt/Soill 100%
Asphalt 100%
Asphalt/Soil/
Concrete 100%
Asphalt/Soil/

Concrete 100%
Asphalt 100%
Asphalt 90*%
Asphalt 100%

- 90%% =
measurements may be collected.

Status as of 7/13/2015

0%
100%
100%

0%
100%

0%

0%
0%
40%
100%

No
No

No

Surface scan is 100% complete. Data is being reviewed and additional static
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IR Site 30 Debris Investigation

*Ten borings were advanced
adjacent to and under Bldg 502

* Two samples were collected per
boring and analyzed for gamma | E——
spec (Ra-226 and daughters)

e |dentified burnt debris in 2

Trench 48 -

borings, consistent with previous e
findings ¥

a 3INN3IAY
3 INN3AY

Draft 7-day results are below
screening criterion

.
Legend X -
1a
@ Surface Sample Location (Sept. 2002) ” - o
B Proposed Soil Boring Location
Expl T i 10TH ST
[ way 2002
[ dune 2002
| JulylAugust 2002
Pravious Excavation
Conerete Cap (2 of asphalt over 8° of concrete)
[ & site 30 anc Retated Areas
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IR Site 24 Areas - Lot 69 and Building 342

W INN3AY

IR Site 24

Former Supply Department
Salvage Yard (Lot 69)
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O Survey Unit 1 (B342 Yard) 'y

Status as of 7/13/2015
Scans Swipe/Soil
Surface Samples
: (%
Material Corrlete) (%
P Complete)
Asphalt/Soil/
P " 100% 0%
Concrete
Buildin
2 >uliding 90%% 100%
Interior
Asphalt/Soil/
P 90*%  100%
Concrete
4 Asphalt/Soil/ 90*0% 0%
Concrete

Asphalt/Soil  100% 100%

additional static measurements may be collected.

Remediation

Required
(Yes/No)

No

90*% = Surface scan is 100% complete. Data is being reviewed and
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IR Site 20

Surface
Material
Asphalt
Asphalt

3 Asphalt/Soil

B
=
m
=
=
m
m

Status as of 7/13/2015
Remediation
Scans Swipe/Soil Samples Required
(% Complete) (% Complete) (Yes/No)
30% 0%
30% 0%
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Selected Storm and Wastewater Sewer Lines

Former Building 233 Work Completed:

—Catch Basins 506, 546, and 438 have been excavated and sampled

=T .‘,: S,

12

BRAC Program Management Office

7/15/2015



~ Selected Storm and Wastewater Sewer Lines,

Building 233
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Selected Storm and Wastewater Sewer Lines,
Building 233, Sediment Samples

Radium-226
(pCi/g)
Sample Result

Sample Location Date (pCi/g) MDC
CB 437 5/14/2015 0.983 0.111
CB 437 5/14/2015 0.659 0.153
CB 438 5/13/2015 ]0.849 0.0923
CB 438 East Pipe End [5/13/2015 1.44 0.119
CB 438 5/13/2015 1.07 0.082
CB 438 West Pipe End [5/13/2015 1.31 0.102
CB 439 5/14/2015 1.01 0.227
CB 439 North Pipe End |5/14/2015 0.711 0.148
CB 439 West Pipe End |5/14/2015 |0.192 0.509
CB 439 5/14/2015 0.581 0.106
CB 440 5/14/2015 0.646 0.0947
CB 440 5/14/2015 [0.436 0.119
CB 441 East Pipe End [5/14/2015 0.64 0.0891
CB 441 5/14/2015 |0.361 0.0984
CB 441 South Pipe End|5/14/2015 0.571 0.155
CB 441 5/14/2015 0.426 0.113
CB 506 West Pipe End |5/13/2015 0.321 0.0973
CB 506 5/13/2015 |0.455 0.138
CB 545 5/14/2015 0.633 0.132
CB 545 5/14/2015 0.451 0.124
CB 546 West Pipe End |5/13/2015 |0.506 0.216
CB 546 5/13/2015 0.567 0.0903

Above Tl background for Ra-226 (0.69 pCi/g)
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 Selected Storm and Wastewater Sewer Lines

*Active Wastewater Lines Along Avenue M
—Practice Run of shutting down the line on July 8
—Survey is tentatively scheduled for July 29
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Selected Storm and Wastewater Sewer Lines

605
)
i 60d

Approximate Location
of Investigative Pothole

e Abandoned Storm Drain Lines
near Building 402

—No pipeline identified
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Selected Storm and Wastewater Sewer Lines

e Abandoned Storm Drain Lines
near Building 402

—No pipeline identified

Legend
m— Current Force Main
mmm Abandoned
To Be Investigated (868 ft)
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Schedule

NA/FAC
Schedule

Field Work May — July 2015
Draft FSS Reports to BCT October — November 2015
Agency and Navy Comments Due November 2015

Resolve and Concur on Agency
Comments

Final FSS Reports to BCT December 2015

November — December 2015
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Questions?
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